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Contractor ___| L
Ad.dress |

" Commodity/Service _CS-15 Collection System . Classification _SEOREN I
No. of Prototypes 1 pystem Contract Completion Date __ - Jime 1659 25X1.

The Contractor is on schedule X Yes No

The Contractor will remain within his allocated funds X Yes __ No
An extension of time will be necessary Yes ® _No

- All phases of the technical progress are satisfactory X Yes No -

The overall performance of this contractor is : ZE 7 Satisfactory
/ 7 Sub ject to Improvement

: Unsatisfactory +

\NOTE: If unsatisfactory or subject to improvement', indicate reasons under
c0mments.

Comments 1 Jec‘b wild be terming - ©30 :
resultina actiocns will be torwarded to OX. Proc\u'a:ent mmim.

Recommended Action __ Terminate Tasle ..

Date of Visit to Contractor's Plant __No wigit during this repo ting period
PRROVEDY : Inspected by: L
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